Gunter, Jason

From: Nations, Mark [mnations@doerun.com]

Sent: Monday, January 13, 2014 10:34 AM

To: Gunter, Jason

Cc: Yingling, Mark; Wohl, Matthew; martin.kator@dnr.mo.gov; robert.hinkson@dnr.mo.gov;
brandon.wiles@dnr.mo.gov; Sanders, Amy B.; Cummings, Mark; Ty Morris
(TMorris@barr.com)

Subject: Federal Progress Report

Attachments: FED_12-13.doc; October Pb Results By Month_019.pdf; October_2013

_Pb_Results_By_Month_019[1].pdf

Jason,

Attached is the December report.
Let me know if you have questions.
Mark
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THE _
COMPANY
Remediation Group
Mark Nations

Mining Properties Manager
mnations@doerun.com

January 10, 2013

Mr. Jason Gunter

Remedial Project Manager

U.S. Environmental Protection Agency
Region 7 - Superfund Branch

11201 Renner Blvd.

Lenexa, KS 66219

Re: The Doe Run Company - Federal Mine Tailings Site Monthly Progress Report

Dear Mr. Gunter:

As required by Article XVII, Paragraph 73 of the Administrative Order on Consent (Docket No.VII-
97-F-0009) for the referenced project and on behalf of The Doe Run Company, the progress report
for the period December 1, 2013 through December 31, 2013 is enclosed. If you have any questions
or comments, please call me at 573-518-0800.

Sincerely,

~ Mark Nations _
Mining ;Properties Manager i

Enclosure

c: Matt Wohl — TDRC (electronic only)
Mark Yingling — TDRC (electronic only)
Martin Kator - MDNR - DSP
Robert Hinkson — MDNR - HWP
Brandon Wiles -MDNR
TyMorris — Barr Engineering

1221 Mill Street, Leadwood, MO 63653
Telephone: (573) 562-7793



Federal Mine Tailings Site
Park Hills, Missouri
Monthly Progress Report
Period: December 1, 2013 - December 31, 2013

Actions Performed or Completed This Period:

a.

Work continued on the task of stockpiling rock onsite. This work focused on stockpiling trail rock,
Type 1 riprap, Type 2 riprap, Type 3 riprap, and Slope Protection Rock. These rock types are being
stockpiled in the Borrow Area and in a staging area near the Former Chat Pile Area. As of the end of
the period, work on this task continued.

Work in Phase III of the Off Road Vehicle (ORV) Riding Area continued. This work focused on
covering the trails and grids that exceeded the 600 ppm action level. As of the end of the period, work
on this task continued.

Work also continued in Phase III of the ORV Riding Area on the East Main Drainage Channel. This
work focused on final grading and rocking the channel. As of the end of the period, work on this task

has been completed. | ;
i |
Work continued in the Borrow Pit Area. This work focused on covering the open areas with rock. As
of the end of the period, work on this task continued.

Work continued in the Former Chat Pile Area. This work focused on grading the ditches and placmg
cover material over the area. As of the end of the period, work on this task continued.

Work continued in the Shaw Branch Creek Area. This work focused on rough grading the

.Sedimentation Ponds. As of the end of the period, work on this task continued.

Data and Results Received This Period:

a.

Attached are the lead monitoring results for the Missouri Department of Natural Resources —
Department of State Parks (MDNR-DSP) air monitor located near the ORV Riding Area for October
2013. Neither The Doe Run Company nor Barr Engineering were involved with siting this monitor,
collecting the samples, processing the samples, evaluating the data, or verifying the accuracy of the
data.

During this period, the Ambient Air Monitoring Reports for September 2013 and Third Quarter 2013
were completed. Any issues identified in these reports are discussed below. A copy of these
documents has been sent to your attention.

The September 2013 Ambient Air Monitoring Report noted the following:
o The action levels for lead and dust were not exceeded.
e No samples were tai(en with the TSP monitors on 9/2/13 due to the holiday.

e There was a QA blank filter for the Big River #4 and Big River #4 QA TSP and PM, monitors on
9/16/13.

e No sample was taken on the Big River #4 TSP monitor on 09/18/13 due to a mechanical fallure
Upon discovery, this issue was addressed.

e No sample was taken on the Big River #4 TSP monitor on 09/20/13 due to an issue with the timer.
Upon discovery, this issue was addressed.

The Third Quarter 2013 Ambient Air Monitoring Report noted the following:
e The action levels for lead and dust were not exceeded.

e No sample was taken with the Federal #4 TSP monitor on 07/03/13 due to a mechanical failure.
Upon discovery this issue was corrected.
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No samples were taken with the TSP monitors on 07/04/13 and 07/05/13 due to the holiday.
No sampleé were taken with the PM, monitors on 07/06/13 due to the holiday.

A QA filter blank was run on the Federal #4 TSP monitor on 07/16/13.

No sample was taken with the Federal #4 TSP monitor on 07/19/13 due to the filter being wet.
A QA filter blank was run on the Federal #4 PM,, monitor on 07/21/13.

No sample was taken on the Big River #4 TSP monitor on 07/29/13 due to the run time of the
monitor being outside of the acceptable limits. This issue has been addressed.

Chain-of-custody date issues were corrected for the Big River #4 QA TSP monitor for filter ID
numbers 8803575 and 8803551.

No sample was taken with the Federal #1 (Water Plant) TSP monitor on 08/20/13 due to a
mechanical failure. Upon discovery, this issue was corrected.

No samples were taken with the TSP monitors on 9/2/13 due to the holiday.

There was a QA blank filter for the Big River #4 and Big River #4 QA TSP and PM,, monitors o
9/16/13. :

No sample was taken on the Big River #4 TSP monitor on 09/18/13 due to a mechanical failure.
Upon discovery, this issue was addressed.

No sample was taken on the Big River #4 TSP monitor on 09/20/13 due to an issue with the timer.
Upon discovery, this issue was addressed.

3. Planned Activities for Next Period:

a.

Work in the ORV Riding Area will continue on the task of covering the trails and grids that exceeded
the 600 ppm action level in the portion of the area included in the Phase III fencing plan.

Work in the ORV Riding Area will continue on the East Main Drainage Channel. Work in this area
will focus on rocking this channel.

Work in the Borrow Pit Area will continue on covering the open areas with rock or soil.

Work in the Former Chat Pile Area will continue. Work in this area will focus on rocking the
channels that have been constructed.

Work will continue on the task of stockpiling trail rock, Type 1 riprap, Type 2 riprap and Slope
Protection Rock. -

. 4. Changes in Personnel:

a.

None.

5. Issues or Problems Encountered and the Resolution:

a.

None.



Air Quality Monitoring Pb results for October 2013
St. Joe State Park

Primary
B AQM Pb results for August 2013 De AQM Pb results for September 2013
St. Joe State Park St. Joe State Park
Primary Primary
Sample Number Date Collected Sampler: Result Sample Number Date Collected Sampler: Result
AC08390 8/2/2013 #1 Primary  0.0095 pug/m? AC10693 9/1/2013 #1 Primary  0.0398 pug/m?
AC08409 8/5/2013 #1 Primary  0.0055 pg/m? AC10713 9/4/2013 #1 Primary  0.1797 pg/m?®
AC08429 8/8/2013 #1 Primary  0.0169 pg/m? AC10733 9/7/2013 #1 Primary  0.0314 pg/m?®
AC08449 8/11/2013 #1 Primary  0.0435 pug/m? AC10753 9/10/2013 #1 Primary  0.0485 pg/m?
AC08469 8/14/2013 #1 Primary  0.0518 pg/m? AC10766 9/13/2013 #1 Primary  0.0566 pg/m?
AC08476 8/17/2013 #1 Primary  0.1548 pug/m? AC10773 9/16/2013 #1 Primary  0.0087 pg/m?
AC08483 8/20/2013 #1 Primary  0.0484 pg/m? AC10779 9/19/2013 #1 Primary  0.0077 pg/m?
AC08489 8/23/2013 #1 Primary  0.0286 pug/m? AC10785 9/22/2013 #1 Primary  0.0568 pg/m?
AC08495 8/26/2013 #1 Primary  0.0576 pg/m? AC10791 9/25/2013 #1 Primary  0.0067 pg/m?®
AC08501 8/29/2013 #1 Primary  0.0604 pg/m? AC10796 9/28/2013 #1 Primary  0.0140 pg/m?®
August Sum 0.477 August Average 0.0477 pHg/m?® September Sum 0.4499 September Average 0.04499 pg/m?
| Run Days Scheduled: 10 Actual: 10 August Data Capture Rate 100.000% Run Days Scheduled: 10 Actual: 10 September Data Capture Rate 100.000%

Sample Number Date Collected  Site: Result
AC12349 10/1/2013  St. Joe State Park - #1 Primary 0.0069 pg/m?
AC12369 10/4/2013  St. Joe State Park - #1 Primary 0.0050 pg/m?
AC12389 10/7/2013  St. Joe State Park - #1 Primary 0.0206 pg/m?
AC12409 10/10/2013  St. Joe State Park - #1 Primary 0.0052 pg/m?®
AC12429 10/13/2013  St. Joe State Park - #1 Primary 0.1813 pg/m?
AC12449 10/16/2013  St. Joe State Park - #1 Primary 0.0047 pg/m?
AC12456 10/19/2013  St. Joe State Park - #1 Primary 0.0054 pg/m?
AC12462 10/22/2013  St. Joe State Park - #1 Primary 0.0821 pg/m?
AC12468 10/25/2013  St. Joe State Park - #1 Primary 0.0191 pg/m?
AC15113 10/28/2013  St. Joe State Park - #1 Primary 0.0094 pg/m?
AC15133 10/31/2013  St. Joe State Park - #1 Primary 0.0023 pg/m?®

October Sum 0.342 October Average 0.0310909090909 pg/m*® Run Days Scheduled: 11  Actual: 11 October Data Capture Rate 100.000%
Three month rolling average: 0.04 ug/m? Three Month Data Capture Rate: 100%
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